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Ms. Leah Evison, RPM 
U.S. Environmental Protection Agency 
77 West Jackson Blvd. HSRW-6J 
Chicago, IL 60604 

RE: Albion-Sheridan Township Landfill Site Suggested Rl/FS Schedule 

Dear Leah: 

We have reviewed the draft schedule dated November 18, 1993 for the Albion-Sheridan 
Township Landfill site that you hand delivered to me on November 19, 1993. In general, 
we are confident that progress can be maintained to enable you to achieve the third 
quarter 1994 ROD date. We are, however, suggesting several changes in your draft 
schedule which are shown below. The most significant of these is the submittal date for 
the Baseline Risk Assessment. Your suggested date for the BRA is December 30, 1993, 
and we are requesting that the date be moved'to February 4, 1994; This corresponds with 
the target date in the original work plan and is still sufficient to enable us to meet all other 
deliverable obligations. 

We reviewed your proposed draft schedule with the technical staff members associated 
with the RI, BRA and FS Reports and are proposing the following modifications to your 
draft schedule. These changes provide a schedule that WWES can achieve, although it is 
still aggressive, and yet v/ill still enable the third quaner 1994 ROD date to be met. 

• Receive draft RI Report from WWES/send copy to State for review: December 15, 
1993. 

• Receive draft ARARs (Section 2 of FS) from WWES/send copy to State for review: 
December 24, 1993 

• U.S. EPA/MDNR comments on RI to WWES: December 30, 1993 

• ReceiveFinalRlfi-om WWES: January 21, 1994 / 
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• Receive draft Risk Assessment from WWES/send copy to State for review: February 
4, 1994 

The remainder of the schedule remains the same as you proposed. This still allows us 
some breathing room at the end of the process to tie up any loose ends. 

The only other thing I would like to propose is that 1 introduce you, via a conference call, 
to the WWES Site Project Manager for community relations, Jim Roberts. He is the 
individual that will be coordinating the community relations effort on our end. I can 
certainly continue to assist with technical issues associated with community relations, but 
Jim is responsible tor the coinmunity relations work assignment. 

Please call me at your earliest convenience. 

Sincerely yours, 

WW ENGINEERING & SCIENCE 
Environmental Services 

r ^ Elizabeth Bartz 
^ Site Project Manager 

cc: Tom Short, Project Officer, U.S. EPA 
Bill Farrell, WWES 
Mike Lawson, 'WWES 
Carl Malsom, 'WWES 
Jim Roberts, W\VES 
04011,32 
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